

Utah Goals and Objectives  
e-WIC (WIC EBT) FY 2016

Goals	Objectives	Activities	Outcome
1. Procure a planning and implementation contractor.	<ol style="list-style-type: none"> <li>1. Obtain final approval of RFP</li> <li>2. Post Solicitation</li> <li>3. Review bids, selecting a contractor</li> <li>4. Enter into a contract for Planning and Implementation</li> </ol>		<ol style="list-style-type: none"> <li>1. RFP received USDA approval</li> <li>2. Solicitation was posted</li> <li>3. Bids were reviewed and contract was awarded to Etegrity</li> <li>4. Contract is being negotiated as of 5/2016</li> </ol>
2. Review the vendor survey information regarding Point-of-sale systems in our state .	<ol style="list-style-type: none"> <li>1. Review and compile survey results from Vendor Applications</li> <li>2. Study the common POS systems</li> <li>3. Begin building an EBT lab with POS systems.</li> </ol>		<ol style="list-style-type: none"> <li>1. Created list containing all vendor point-of-sale systems across Utah.</li> <li>2. Complete – August 2016</li> <li>3. Moving to FFY2017</li> </ol>
3. Secure any federal funding that becomes available for EBT implementation activities.	<ol style="list-style-type: none"> <li>1. Apply for available grants</li> </ol>		<ol style="list-style-type: none"> <li>1. In process with submission of PAPD-U, July 2016.</li> </ol>
4. Create committees/task forces to assist with EBT planning and implementation activities.	<ol style="list-style-type: none"> <li>1. Develop committees to work on different aspects of planning.</li> </ol>		<ol style="list-style-type: none"> <li>1. In process.</li> </ol>