

Utah Goals and Objectives
e-WIC (WIC EBT) FY 2017

| Goals | Objectives | Activities | Outcome |
|---|--|------------|---------|
| 1. Create committees/task forces to assist with EBT planning and implementation activities. | <ul style="list-style-type: none"> ▪ Develop committees to work on different aspects of planning. | | |
| 2. Kick-off Meeting with Penny Tisdale, Owner – Etegrity | <ul style="list-style-type: none"> ▪ This meeting should be held before the end of October 2016 | | |
| 3. Kick-off Meeting – Utah Merchant’s Association – Authorized WIC Vendors | <ul style="list-style-type: none"> ▪ Work with Dave Davis to hold a kick-off meeting with his Association members. ▪ This will be done before November 2016. | | |
| 4. Provide Project Management Plan to FNS/USDA | <ul style="list-style-type: none"> ▪ Craft and submit the Project Management Plan | | |
| 5. EBT Vendor Readiness Survey | <ul style="list-style-type: none"> ▪ Review results of Penny’s Vendor Readiness Study with Utah State WIC Staff | | |
| 6. Smart Card Affordability Study | <ul style="list-style-type: none"> ▪ Penny will provide the Utah WIC Program with the results of her smart card affordability for our state. | | |
| 7. IAPD will be written and submitted to FNS/USDA | <ul style="list-style-type: none"> ▪ Anticipated date of submission, July 2017 | | |
| 8. E-WIC card design | <ul style="list-style-type: none"> ▪ This is currently underway. Project should be complete by | | |

| Goals | Objectives | Activities | Outcome |
|--|--|------------|---------|
| 9. UPC database | November 2016 <ul style="list-style-type: none"> ▪ Set-up UPC database and begin collecting UPC and PLU codes. | | |
| 10. Set-up Vendor Point-of-Sale Lab and EBT test environment | <ul style="list-style-type: none"> ▪ Spring, Summer 2017 | | |